
Gunter, Jason 

From: Nations, Mark <mnations@doerun.com> 
Sent: Sunday, April 13, 2014 4:47 AM 
To: Gunter, Jason 
Cc: Wohl, Matthew; Yingling, Mark; martin.kator@dnr.mo.gov; robert.hinkson@dnr.mo.gov; 

brandon.wiles@dnr.mo.gov; Ty Morris (TMorris@barr.com) 
Subject: Federal Progress Report 
Attachments: FED_03-14[1].doc; Pb_Results_By_Month_January_2014_019[1].pdf 

Jason, attached is the March 2014 report. 

Superfund 
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THE 

COMPANY 
Remediation Group 

Mark Nations 
Mining Properties Manager 
mnations@doerun.com 

April 11, 2014 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report 

Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No. VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report 
for the period March 1, 2014 through March 31, 2014 is enclosed. If you have any questions or 
comments, please call me at 573-518-0800. 

Sincerely, 

Mark Nations 
Mining Properties Manager 

Enclosure 
c: Matt Wohl - TDRC (electronic only) 

Mark Yingling - TDRC (electronic only) 
Martin Kator - MDNR - DSP 
Robert Hinkson - MDNR - HWP 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

1221 Mill Street, Leadwood, MO 63653 
Telephone: (573) 562-7793 



Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: March 1, 2014 - March 31, 2014 

1. Actions Performed or Completed This Period: 

a. Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock, 
Type 1 riprap. Type 2 riprap, Type 3 riprap, and Slope Protection Rock. These rock types are being 
stockpiled in the Borrow Area and in a staging area near the Former Chat Pile Area. As of the end of 
the period, work on this task continued. 

b. Work in Phase III of the Off Road Vehicle (ORV) Riding Area continued. This work focused on 
covering the trails and grids that exceeded the 600 ppm action level. As of the end of the period, work 
on this task continued. 

c. Work continued in the Borrow Pit Area. This work focused on covering the open areas with rock. As 
of the end of the period, work on this task continued. 

d. Work continued in the Former Chat Pile Area. This work focused on grading the ditches and placing 
cover material over the area. As of the end of the period, work on this task continued. 

e. Work continued in the Shaw Branch Creek Area. This work focused on final grading the 
Sedimentation Ponds. As of the end of the period, work on this task continued. 

f. Work in the Shaw Branch Creek Area also focused on rocking the drainage channels and slopes. As 
of the end of the period, work on this task continued. 

2. Data and Results Received This Period: 

a. Attached are the lead monitoring results for the Missouri Department of Natural Resources -
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for January 
2014. Neither The Doe Run Company nor Barr Engineering were involved with siting this monitor, 
collecting the samples, processing the samples, evaluating the data, or verifying the accuracy of the 
data. 

b. During this period, the Ambient Air Monitoring Report for December was completed. Any issues 
identified in this report are discussed below. A copy of this document has been sent to your attention. 

The December 2013 Ambient Air Monitoring Report noted the following: 

• The action levels for lead and dust were not exceeded. 

• No sample was taken on the Federal #2 (Big River) TSP monitor on 12/03/13 and 12/04/13 due to 
the run time of the monitor being outside of the acceptable limits. This issue has been addressed. 

• No sample was taken on the Federal #1 (water plant) TSP monitor on 12/06/13 and 12/27/13 due 
to the run time of the monitor being outside of the acceptable limits. This issue has been 
addressed. 

• No samples were taken with the TSP monitors on 12/24/13, 12/25/13, or 12/31/13 due to the 
holiday. 

3. Planned Activities for Next Period: 

a. Work in the ORV Riding Area will continue on the task of covering the trails and grids that exceeded 
the 600 ppm action level in the portion of the area included in the Phase III fencing plan. 

b. Work in the Borrow Pit Area will continue on covering the open areas with rock or soil. 

c. Work in the Former Chat Pile Area will continue. Work in this area will focus on placing cover 
materials outside of the drainage channels. 
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d. Work will continue on the task of stockpiling trail rock. Type 1 riprap. Type 2 riprap, and Slope 
Protection Rock. 

e. Work in the Shaw Branch Creek Area will continue. Work in this area will focus on rocking slopes 
and grading the drainage channels. 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 



Air Quality Monitoring Pb results for January 2014 
St. Joe State Park 

Primary 
AQM Pb results for November 2013 AQM Pb results for December 2013 

St. Joe State Park St. Joe State Park 
Primary Primary 

Sample Number Date Collected Sampler: Result Sample Number Date Collected Sampler: Result 
AC15153 11/3/2013 #1 Primary 0.0047 pg/m3 AC15718 12/3/2013 #1 Primary 0.0036 pg/m3 

AC15173 11/6/2013 #1 Primary 0.0035 pg/m3 AC15738 12/6/2013 #1 Primary 0.0061 pg/m3 

AC15186 11/9/2013 #1 Primary 0.0284 pg/m3 AC15758 12/9/2013 #1 Primary 0.0318 pg/m3 

AC15193 11/12/2013 #1 Primary 0.0216 pg/m3 AC15778 12/12/2013 #1 Primary 0.0043 pg/m3 

AC15199 11/15/2013 #1 Primary 0.0024 pg/m3 AC15798 12/15/2013 #1 Primary 0.0035 pg/m3 

AC15205 11/18/2013 #1 Primary 0.1026 pg/m3 AC15805 12/18/2013 #1 Primary 0.0047 pg/m3 

AC15210 11/21/2013 #1 Primary 0.0031 pg/m3 AC15811 12/21/2013 #1 Primary 0.0054 pg/m3 

AC15239 11/24/2013 #1 Primary 0.0085 pg/m3 AC15817 12/24/2013 #1 Primary 0.0049 pg/m3 

AC 15240 11/27/2013 #1 Primary 0.0604 pg/m3 AC15823 12/27/2013 #1 Primary 0.0119 pg/m3 

AC 15241 11/30/2013 #1 Primary 0.0050 pg/m3 AC 17732 12/30/2013 #1 Primary 0.0272 pg/m3 

November Sum 0.2402 November Average 0.02402 pg/m3 December Sum 0.1034 December Average 0.01034 pg/m3 

Run Days Scheduled 10 Actual: 10 November Data Capture Rate 100.000% Run Days Scheduled 10 Actual: 10 December Data Capture Rate 100.000% 

Sample Number Date Collected Site: Result 
AC17752 1/2/2014 St. Joe State Park - #1 Primary 0.0563 pg/m: 

AC17772 1/5/2014 St. Joe State Park - #1 Primary 0.0111 pg/nv 
AC17792 1/8/2014 St. Joe State Park - #1 Primary 0.0035 pg/nv 
AC17812 1/11/2014 St. Joe State Park - #1 Primary 0.0035 pg/m: 

AC17828 1/14/2014 St. Joe State Park - #1 Primary 0.0063 pg/m 
AC17834 1/17/2014 St. Joe State Park - #1 Primary 0.0311 pg/m: 

AC17840 1/20/2014 St. Joe State Park - #1 Primary 0.0224 pg/nv 
AC17846 1/23/2014 St. Joe State Park - #1 Primary 0.1888 pg/m: 

AC19351 1/26/2014 St. Joe State Park - #1 Primary 0.1641 pg/nv 
AC19371 1/29/2014 St. Joe State Park - #1 Primary 0.0093 pg/nv 

January Sum 0.4964 January Average 0.04964 pg/m3 Run Days Scheduled: 10 Actual: 10 January Data Capture Rate 100.000% 

Three month rolling average: 0.03 pg/m3 Three Month Data Capture Rate: 100% 
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